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I. INTRODUCTION 
 
 
The Common Secretariat of the Alpine Space / Eastern Alps Pilot Action under art. 10 ERDF 
submits this “Third Progress Report to the European Commission DG XVI” on the state of 
implementation of the Programme, as disposed by the “General provisions relating to the 
grant of Community assistance to finance a pilot action under the second programme of 
inter-regional co-operation and innovative action under the Structural Funds 1995-99 – 
transnational co-operation in the field of spatial planning” (par. 4-5) annexed to the 
Programme approved. 
 
This “Third Progress Report”, submitted on 4th September 1999, follows the First and the 
Second ones, respectively submitted on 4th September 1998 and on 22nd March 1999. The 
Report summarises the contents and scopes of the Pilot Action (§ II), the main activities 
leaded (§ III) and the general results obtained so far (§ IV); explains in more detail the recent 
initiatives concerning the Programme evaluation (§ V); and finally indicates the next steps of 
implementation (§ VI). 
  
The Common Secretariat will be pleased to explain, integrate and update in any time the 
contents of this Report. Other general information anyway can be found in the official 
documents concerning the Programme. 
 
 
 
II. THE “ALPINE SPACE” PILOT ACTION 
 
  
Alpine Space / Eastern Alps is one of the four Joint Pilot Action Programmes for 
transnational co-operation in the field of spatial planning, promoted by the European 
Commission under art. 10 ERDF (1995-99). The Pilot Action involves Austria, Germany and 
Italy member States, while Liechtenstein, Slovenia and Switzerland are invited to participate.  
 
The Programme, to be implemented with a Community contribution of € 5 millions (50% of 
the total contribution) in the period 1st February 1998 / 31st December 1999 (date of the last 
commitment), indicates nine key-projects within the following four measures: 
A. Transnational spatial development policies 
B. Environmental spatial development and management of tourism 
C. Settlement structure and sustainable economic development 
D. Natural and cultural heritage 
 
The agreement on key-projects since the programming phase by the national and regional 
administrations involved is one peculiarity of this Pilot Action, which leads to exclude open 
calls for projects during the implementation phase. 
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Another peculiarity of Alpine Space, with respect to similar co-operation programmes, 
consists in its technical coordination by a “virtual” Secretariat. In other words, the Common 
Secretariat is not really conceived as a physically joint structure directly responding to the 
Management Committee, but it is simply composed by the combination of the respective 
National Secretariats. 
 
 
 
III. MAIN ACTIVITIES 
  
 
Briefly, the essential steps along which the Alpine Space / Eastern Alps Pilot Action 
developed since the approval of the Programme are:  
• 1st February 1998, starting date of the Pilot Action implementation period under the 
Austrian chairmanship 
• 5th March 1998, approval of the Pilot Action Programme 
• 25th March 1998, first meeting of the Common Secretariat (Innsbruck) 
• 11th May 1998, deadline of the first limited call for projects 
• 22nd-23rd June 1998, pre-assessment of the presented projects by the Common 
Secretariat 
• 20th July 1998, first meeting of the Management Committee and approval of the eight 
presented projects (Salzburg) 
• 4th September 1998, transmission of the “First Progress Report” to the EC 
• 22nd September 1998, shift of the Pilot Action chairmanship from Austria to Germany 
• 19th October 1998, meeting of the INTERREG II C and Pilot Action Secretariats (Brussels) 
• 29th October 1998, meeting of the Common Secretariat (Munich) 
• 25th-26th November 1998, presentation of the Pilot Action to the ESDP Seminar in Vienna 
• 2nd December 1998, meeting of the INTERREG II C and Pilot Action Secretariats 
(Brussels) 
• 11th December 1998, deadline of the second limited call for projects 
• January 1999, pre-assessment of the presented projects by the Common Secretariat 
• 2nd-3rd February 1999, final ESDP and INTERREG II C / Pilot Action Seminar (Brussels) 
• 26th February 1999, meeting of the Management Committee and approval of the last 
presented project (Garmisch-Partenkirchen) 
• 22nd March 1999, transmission of the “Second Progress Report” to the EC 
• 16th April 1999, call for proposals for Interim Evaluation of the Pilot Action 
• 13th May 1999, shift of the Pilot Action chairmanship from Germany to Italy 
• 7th June 1999, pre-assessment of the bids for Interim Evaluation by the Common 
Secretariat 
• 17th June 1999, launching of a “written procedure” for the nomination of the Evaluator of 
the Pilot Action 
• 8th July 1999, nomination of the Evaluator of the Pilot Action 
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• July 1999, organisation of an informal meeting in September on the “INTERREG III B - 
Alpine Space” EC proposal 
 
 
 
IV. STATE OF THE ART AND MAIN RESULTS 
 
 
Following the decisions taken in the last meeting of the Management Committee, held in 
Garmisch-Partenkirchen on 26th February 1999, all the nine key-projects of the Pilot Action 
have been approved and the Community funds have been almost totally allocated (99,78%, 
see Enclosures).  
 
The framework of the Alpine Space Eastern Alps Pilot Action projects, now being 
implemented, is: 
A1. Spatial development and spatial planning in the Alpine area (REGIONALP) 
Co-ordinator: Austrian Federal Chancellery  
Total contribution € 526.000; EU contribution € 263.000 (+ non-EU contribution € 60.000)  
A2. ”Good practice guide” for implementation of programmes and projects concerning 
sustainable spatial and regional planning 
Co-ordinator: Austrian Ministry for Environment, Youth and Family 
Total contribution € 399.476; EU contribution € 116.970 
A3. Local authorities network ”Alliance in the Alps” 
Co-ordinator: Bayerisches Staatsministerium für Landesentwicklung und Umweltfragen 
Total contribution € 744.256; EU contribution € 372.128 
B1. Transnational pilot projects for environmentally sound travel logistics linked with 
electronic booking and information systems in Alpine tourism regions 
Co-ordinator: Austrian Ministry for Environment, Youth and Family  
Total contribution € 3.431.000; EU contribution € 1.515.500 
C1. Rationalisation, maintenance and reinsertion of public and private services at the local 
and regional level 
Co-ordinator: Italy, Regione Friuli - Venezia Giulia 
Total contribution € 764.000; EU contribution € 382.000 
C2. Regional and spatial planning instruments for Alpine areas, with special reference to the 
balanced and sustained development of settlements in densely and sparsely populated 
regions 
Co-ordinator: Austria, Land Tyrol 
Total contribution € 1.559.000; EU contribution € 771.000 
D1. Developing a computer information system for co-ordinating civil protection in 
transnational regions 
Co-ordinator: Italy, Aut. Province of Trento 
Total contribution € 798.000; EU contribution € 399.000 
D2. Protecting and recovering settlement typologies in small Alpine centres 
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Co-ordinator: Italy, Regione Veneto 
Total contribution € 950.000; EU contribution € 475.000 
D3. Water resources in the Alpine space 
Co-ordinator: Italy, Aut. Province of Bolzano 
Total contribution € 890.000; EU contribution € 445.000 
 
The overall success obtained by the Pilot Action in the projects approval and funds allocation 
phase is facing now with a certain delay in the implementation phase, with some difficulties in 
contracting commitments. Thus, on project implementation is now concentrating the attention 
of the Common Secretariat. 
 
 
 
V. PROGRAMME EVALUATION 
 
 
In the meeting on 26th February 1999 the transnational Management Committee took the 
decision to promote an interim evaluation of the Pilot Action (total budget: € 25.000). 
 
The Common Secretariat subsequently prepared the “Terms of reference for Interim 
Evaluation” (see Enclosures), sending an invitation to tender to seven persons/institutions on 
16th April 1999 (list enclosed within the “Terms of reference”). 
 
Three institutions answered to the invitation submitting their proposals within the established 
deadline on 7th May 1999. The Common Secretariat provided to the assessment of the bids 
submitted, with the help of specific Summary Sheets, gaining the following rank: 
1) ÖAR Regionalberatung / Invent Ges.m.b.H. 
2) AGRICONSULTING S.p.A. 
3) Dalia & Nathaniel Lichfield Associates 
 
The rank was justified by the following reasons: 
“Based on combination of skills and experience, all three institutes (ÖAR, Agriconsulting, 
Lichfield Associates) would be able to meet all the objectives of the programme evaluation, 
shown in paragraph III of the Terms of Reference. The quality and quantity of the available 
resources, the composition of the teams and the experience of staff in all institutes are on a 
high standard. However the knowledge of the ÖAR-team in the field of spatial planning 
(particularly of the alpine regions), the experience in evaluation (particularly in cross-border 
and transnational programmes) and the knowledge of the official languages of the 
Management Committee (English, German and Italian) have been more appreciated than the 
experience and the knowledge of the other institutes”. 
 
Thus, the Common Secretariat started a “written procedure” (according to Art. 5 of the “Rules 
of Procedure of the Management Committee”) on 17th May 1999, by which the Management 
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Committee could nominate the ÖAR Regionalberatung / Invent Ges.m.b.H. as Evaluator of 
the Alpine Space / Eastern Alps Pilot Action. 
 
At the moment, the Evaluator started his work (to be concluded within the current year), while 
the Common Secretariat is preparing the contract basing on other existing experience 
(INTERREG II C CADSES). 
 
 
 
VI. NEXT STEPS OF IMPLEMENTATION 
 
 
The essential steps to develop the Alpine Space / Eastern Alps Pilot Action in the next future 
are:  
• September 1999, subscription of the Service Contract for the Evaluation of the Pilot Action 
with the ÖAR Regionalberatung / Invent Ges.m.b.H. 
• September 1999, starting of a “written procedure” to partially modify projects A1 and C1 
• September 1999, starting of the transnational monitoring of the projects 
• 29th September 1999, informal meeting of the National Authorities involved in the Pilot 
Action to consider the “INTERREG III B - Alpine Space” EC proposal 
• November 1999, meeting of the transnational Management Committee and Pilot Action 
Evaluation Seminar (Rome)  
• 29th November 1999, INTERREG III Information Seminar organised by the Commission 
(Brussels) 
• December 1999, final Evaluation Report by the ÖAR Regionalberatung / Invent 
Ges.m.b.H. 
• 31st December 1999, deadline for commitments in project implementation 
 
Particularly, the transnational Management Committee will have to decide in its next meeting 
how to publicise the Pilot Action results, how to finalise the programme after the end of 1999 
until the end of 2001 and, finally, how to make useful the experience done within the next 
Operational Programme INTERREG III B Alpine Space. 
 
    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Enclosures 
 
 
 
 
 
 
 
 
 
 
 
 
 

    
“Alpine Space / Eastern Alps” Pilot Action under Art. 10 ERDF – Distribution of Expenditure 04.09.1999 (1.000 €) 
Measures / 
Projects 
Austria Germany Italy TOTAL 
  Total EU NAT total  EU NAT total EU NAT total EU NAT 
Project A 1 240,000 120,000 120,000 0,000 0,000 0,000 286,000 143,000 143,000 526,000 263,000 263,000 
Project A 2 60,676 28,970 31,706 30,000 15,000 15,000 308,800 73,000 235,800 399,476 116,970 282,506 
Project A 3 101,355 50,000 51,355 550,256 275,128 275,128 94,000 47,000 47,000 745,611 372,128 373,483 
Measure A: 402,031 198,970 203,061 580,256 290,128 290,128 688,800 263,000 425,800 1.671,087 752,098 918,989 
Programme 400,000 200,000 200,000 700,000 350,000 350,000 448,000 224,000 224,000 1.548,000 774,000 774,000 
Diff. A*: 2,031 -1,030 3,061 -119,744 -59,872 -59,872 240,800 39,000 201,800 123,087 -21,902 144,989 
Project B 1 2.000,000 800,000 1.200,000 655,000 327,500 327,500 776,000 388,000 388,000 3.431,000 1.515,500 1.915,500 
Measure B: 2.000,000 800,000 1.200,000 655,000 327,500 327,500 776,000 388,000 388,000 3.431,000 1.515,500 1.915,500 
Programme 1.600,000 800,000 800,000 600,000 300,000 300,000 702,000 351,000 351,000 2.902,000 1.451,000 1.451,000 
Diff. B*: 400,000 0,000 400,000 55,000 27,500 27,500 74,000 37,000 37,000 529,000 64,500 464,500 
Project C 1 100,000 50,000 50,000 0,000 0,000 0,000 664,000 332,000 332,000 764,000 382,000 382,000 
Project C 2 900,000 450,000 450,000 583,000 283,000 300,000 76,000 38,000 38,000 1.559,000 771,000 788,000 
Measure C: 1.000,000 500,000 500,000 583,000 283,000 300,000 740,000 370,000 370,000 2.323,000 1.153,000 1.170,000 
Programme 1.600,000 800,000 800,000 520,000 260,000 260,000 820,000 410,000 410,000 2.940,000 1.470,000 1.470,000 
Diff. C*: -600,000 -300,000 -300,000 63,000 23,000 40,000 -80,000 -40,000 -40,000 -617,000 -317,000 -300,000 
Project D 1 100,000 50,000 50,000 0,000 0,000 0,000 698,000 349,000 349,000 798,000 399,000 399,000 
Project D 2 300,000 150,000 150,000 0,000 0,000 0,000 650,000 325,000 325,000 950,000 475,000 475,000 
Project D 3 400,000 200,000 200,000 80,000 40,000 40,000 410,000 205,000 205,000 890,000 445,000 445,000 
Measure D: 800,000 400,000 400,000 80,000 40,000 40,000 1.758,000 879,000 879,000 2.638,000 1.319,000 1.319,000 
Programme 200,000 100,000 100,000 80,000 40,000 40,000 1.830,000 915,000 915,000 2.110,000 1.055,000 1.055,000 
Diff. D*: 600,000 300,000 300,000 0,000 0,000 0,000 -72,000 -36,000 -36,000 528,000 264,000 264,000 
A+B+C+D 4.202,031 1.898,970 2.303,061 1.898,256 940,628 957,628 3.962,800 1.900,000 2.062,800 10.063,087 4.739,598 5.323,489 
Programme 3.800,000 1.900,000 1.900,000 1.900,000 950,000 950,000 3.800,000 1.900,000 1.900,000 9.500,000 4.750,000 4.750,000 
Diff. A+B+C+D* 402,031 -1,030 403,061 -1,744 -9,372 7,628 162,800 0,000 162,800 563,087 -10,402 573,489 
Measure E: 200,000 100,000 100,000 100,000 50,000 50,000 200,000 100,000 100,000 500,000 250,000 250,000 
Total expend. 4.402,031 1.998,970 2.403,061 1.998,256 990,628 1.007,628 4.162,800 2.000,000 2.162,800 10.563,087 4.989,598 5.573,489 
Programme 4.000,000 2.000,000 2.000,000 2.000,000 1.000,000 1.000,000 4.000,000 2.000,000 2.000,000 10.000,000 5.000,000 5.000,000 
Diff.* 402,031 -1,030 403,061 -1,744 -9,372 7,628 162,800 0,000 162,800 563,087 -10,402 573,489 
* Difference to the Programme Document "Alpine Space / Eastern Alps"    EU= total Community cofinancing NAT= total national cofinancing  
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March 1999 
 
Art. 10 Pilot action ”Alpine Space / Eastern Alps” 
Interim Evaluation 
 
Terms of Reference 
 
 
Terms of reference for the interim evaluation of the Art. 10 Pilot action 
programme ”Alpine Space / Eastern Alps” in the programme period 1997-99 
of the European Regional Development Fund 
 
 
I. Background 
The Art. 10 Pilot action programme aims to foster transnational co-operation 
in the area of spatial planning within the eastern alpine area. The main goals 
are: 
¾ The further development of common visions and spatial planning 
strategies within the framework of the documents of the ”ESDP” 
¾ To promote networks for transnational, cross-border and trans-European 
co-operation for Alpine municipalities and regions, especially in the field of 
spatial planning 
¾ The improvement and development of sustainable socio-economic 
activities, the preservation of natural and cultural heritage and 
environmentally compatible local transportation networks 
The programme involves three Member States (Austria, Germany and Italy). 
At project level the three Member States intend to co-operate with the non-
EU member states Switzerland, Liechtenstein and Slovenia. Joint procedures 
for transnational co-operation are established, and know-how and 
experience in the area of spatial planning and territorial development are 
shared in co-operation between central government administrations in the 
Member States concerned and regional authorities. 
The transnational Management Committee (one representative of the EU-
Commission, GDXVI, one representative of each national government of A, D 
and I, one representative of each participating region, representatives of the 
non-EU member states with observer status) is assisted by a Common 
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Secretariat. The Common Secretariat is composed of one designated 
representative for each national secretariat of Austria, Germany and Italy. 
Measures of the programme are:  
A Transnational spatial development policies 
B Environmental spatial development and management of tourism 
C Settlement structures and sustainable economic development 
D Natural and cultural heritage 
E Technical Assistance  
Although there is no legal obligation by the Commission to evaluate a Pilot Action Programme 
under art. 10 ERDF, it is the intention of the transnational Management Committee to launch an 
interim evaluation of the Pilot Action Programme Alpine Space. The interim evaluation should be 
finalised by end of 1999. 
 
 
II. Basic Documents 
ERDF Regulation (CEE) no 2083/93 of the Council modifying Regulation no 
2052/88, OJ no L193 of 31.071993 
Joint pilot action programme under Art. 10 ERDF for the Alpine Space 
European Spatial Development Perspective (E.S.D.P.) First official draft. 
Presented at the informal meeting of Ministers responsible for spatial planning 
of the Member States of the European Union, Noordwijk, 9 and 10 June 1997. 
ISBN 92-828-1499-8 
22 briefs regarding eligibility of funds. Adopted by the Commission in April 
1997, within the framework of the programme which is aimed at modernising 
and improving the overall financial management of Community resources 
(SEM 2000) 
The Common guide for evaluation 
The Structural Funds Regulations for the period 1994-99 
 
 
III. Objectives and Intended Results 
 
The interim evaluation should enable the members of the transnational 
Management Committee  
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• to discuss, reflect and assess better the key aspects of their transnational 
co-operation under the framework of the Pilot Action Programme art. 10 
ERDF Alpine Space since the launching of this initiative by the Commission. 
• to be better prepared for the new programming period under INTERREG III 
(2000-2006). 
 
The objectives of the programme evaluation will be: 
• To evaluate the programme and the extent to which it is meeting its 
objectives, 
• To evaluate the selection process of projects, 
• To identify problems encountered in implementing the programme,  
• To evaluate the process of co-operation (‘virtual’ secretariat, transnational 
working groups, the pursuit of transnational partnership), 
• To evaluate the programme’s contribution to Community priorities and 
objectives and for the proposal of new Community strategies for Alpine 
areas in the period from 2000 to 2006. 
 
 
IV. Job Description 
 
The interim evaluation should be designed as a learning process. It should 
comprise the following three stages: 
1. Selection of key-issues/questions (see below), collection of selective 
information and preparing recommendations for the next programme 
period on these issues. This work will be done in co-operation with the 
secretariats. Interviews with members of the transnational Management 
Committee and with project co-ordinators will be necessary.  
2. Preparation and organisation of an evaluation seminar for the 
transnational Management Committee, where the major findings of the 
experts will be presented, discussed and further developed. The 
character of the evaluation seminar will be of a ”learning seminar”. 
3. Elaboration of a final report on the results of the evaluation process. 
A first preliminary (non-taxative) list of key issues/question is the following 
(further issues will be explored during the first stage of the interim evaluation): 
• efficiency of the programming, management and administration of the 
programme (incl. the co-operative approach of the Common Secretariat) 
• suitability of the project selection/identification process; e.g. in respect to 
the existing major challenges of spatial development in the co-operation 
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area, the transnationality of the projects, the integrated/multi-sectoral 
spatial development approach of the projects  
• suitability of the geographic scope of the programme 
• possibilities to evaluate the effects of a transnational programme  
• progress of the transnational working groups of projects 
• relevance and conformity of the projects financed under this programme 
with the guidelines, provisions and objectives of the Art. 10 pilot action 
programme 
• greater or lesser interest of some measures, need of other different 
measures 
 
 
 
Final report (December 1999) 
At the beginning of December 1999 the evaluator submits the draft report on 
programme evaluation, to which the Commission and the national partners 
may react. 
The final report should contain max. 100 pages. 
The Final Report shall include an executive summary (5 pages), a short 
presentation of the evaluation approach adopted, and any specific 
difficulties encountered, a brief description of the programme and the 
projects. 
 
 
V. Specific Implementation Provisions 
The evaluator will have access to information and data as far as necessary for 
the fulfilment of his/her tasks. This includes information and data 
communicated to the transnational Management Committee as well as 
other information and data available to the Common Secretariat. 
Furthermore, the evaluator will be allowed to require all the statistical, 
technical, administrative, financial and other information from the project 
partners. The evaluator is required to observe confidentially when dealing 
with the information and data referred to above. Otherwise, the contract 
may be annulled without any compensation. 
The evaluator will fulfil all tasks laid down in the job description, without being 
possible for him to amend the terms of reference. 
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All communications, reports, etc. submitted by the evaluator will be delivered 
in English. 
The successful applicant will accept to start work immediately. 
The contract will be fulfilled with the adoption of the final report by the 
transnational Management Committee.  
Payment provisions: payments will be made according to working process.  
 
 
VI. Selection and Award Criteria 
 
The working language of the interim evaluation will be English. 
 
The contractor must not be involved, directly or indirectly, in the 
administration of the programme or the implementation of the individual 
projects. 
 
The contractor must provide evidence and satisfy the following requirements: 
- experience in the field of spatial and regional development, in particular of 
alpine regions 
- experiences in evaluation of Structural Funds programmes 
- skills and experiences in process-oriented evaluations 
- experience in programming, management and administration of 
programmes 
- language: English; if possible German and Italian 
 
 
The maximum budget will be 25.000 Euro. 
 
 
Bids should set out: 
• the applicant’s name, address, telephone, fax and email, 
• status of the applicant (whether he/she apply as an individual or as part of 
a company/ institution), 
• attestations relating to the applicant’s situation in respect of VAT, 
• banker’s reference. 
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Bids should also set out the following issues upon which applicants will be 
judged: 
• appreciation of the scope and purpose of the operational programme; 
• realistic methodology, according to the Common guide for evaluation, 
and realistic working plan; 
• quality and quantity of the available resources; composition of the team, 
experience of the staff; 
• price, broken down for the interim evaluation at least as follows: 
breakdown of costs (days) per person, overhead costs, material costs, 
travel costs, VAT (denominated in Euro), 
 
Bids shall be valid for 3 months. 
Bids should be submitted in English in triplicate not later than 30 April 1999 to: 
 Programme Secretariat Art. 10 Pilot action ”Alpine Space” 
 Ms Karin Amor 
 c/o Alpenforschungsinstitut 
 Kreuzeckbahnstr. 19 
 D – 82467 Garmisch-Partenkirchen 
 Fax: ++49 08821 183 310 
 
The final selection of the evaluator is in the responsibility of the Management 
Committee for ”Alpine Space.  
 
 
List of persons/institutions invited to tender: 
 
Prof. Werner Bätzing 
Universität Erlangen – Nürnberg, Institut für Geographie 
Kochstraße 4/4 
D - 91054 Erlangen 
 
Universität Bayreuth 
Lehrstuhl Wirtschaftsgeographie und Regionalplanung 
Prof. Dr. Jörg Maier 
Universitätsstraße 30 
D - 95447 Bayreuth 
 
DIng. Richard Hummelbrunner 
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ÖAR-International 
Alberstraße 10 
A-8010 Graz 
Tel: +43-316-31 88 48 
Fax: +43-316-31 88 48 - 88 
e-mail: hummelbrunner@oear.co.at 
 
Mag. Markus GRUBER 
Joanneum Research 
Elisabethstraße 20/2 
A-8010 Graz 
Tel: +43-316-876 1483 
Fax: +43-316-876 1480 
e-mail: markus.gruber@joanneum.ac.at 
 
Europäische Akademie Bozen, Academia europea Bolzano 
Dr. Stephan Ortner 
Domplatz 3 
I – 39100 Bozen 
 
 
Agriconsulting 
Dr. Andrea Pelagallo 
s.p.a. via L. Luciani 41  
00197 ROMA   
tel. 0039 06 3222153  fax 0039 063221984   
 
Lichfield Associates 
13 Chalcot Gardens 
London NW3 4YB 
United Kingdom 
Tel: +44-171-586 0461 
Fax: +44-171-586 1212 
 
Ecosfera 
Via Alessandro Torlonia 13 
I - 00161 Roma 
Tel: +39-06-4423 6293 
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Fax: +39-06-4423 6626  
e-mail: ecosfera@mclink..it 
 
 
